

1.4 Kick-off & Planning

Phase	Deadline	Details
Project Kick-Off	1st Jan 2024	Kick-off meeting with the internal team
TYPO3 Upgrade	10th Jan 2024	TYPO3 Core & Extensions Upgrade
Technical Review	11th Jan 2024	Code standards, speed, security, etc.
QS Testing	12th Jan 2024	Quality Assurance (Bugs and Reviews)
Deliver and Deployment	15th Jan 2024	Deploy code and database to your server
Project's Support	15th Jan to 15th Feb 2024	One month of free support for bugs/correction
Project's Closure	31st Mar 2024	Need project's closure from your end